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Alton
Substation

JB01
27/05 – 07/06

JB02
24/05 – 04/06

JB03
21/05 – 01/06

JB04
18/05 – 29/05

JB05
15/05 – 26/05

JB06
08/05 – 23/05

JB07
05/05 – 20/05

JB08
02/05 – 13/05

JB09
29/04 – 10/05

JB10
26/04 – 07/05

JB11
23/04 – 04/05

JB12
11/04 – 01/05

JB13
08/04 – 28/04JB14

05/04 – 16/04

JB15
02/04 – 13/04

JB16
30/03 – 10/04

ESSO Pipeline 
Crossing

17/03 – 31/03
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JB09
29/04 – 10/05

JB10
26/04 – 07/05

JB11
23/04 – 04/05

JB12
11/04 – 01/05

JB13
08/04 – 28/04

JB14
05/04 – 16/04

JB15
02/04 – 13/04

JB16
30/03 – 10/04

JB17
27/03 – 07/04

JB18
20/03 – 04/04

JB19
17/03 – 01/04

JB20
14/03 – 25/03

JB21
11/03 – 22/03

JB22
08/03 – 19/03

JB23
05/03 – 16/03

Bordon North
Substation JB24

26/01 – 28/01

JB25
29/01 – 09/02

JB26
01/02 – 12/02

JB27
04/02 – 15/02

JB28
07/02 – 18/02

JB29
10/02 – 21/02

Bordon Local 
Substation
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