
REQUIREMENTS TO ADOPT CONTESTABLE WORKS 
ON POINT OF CONNECTION OFFERS ONLY

Have the 
Adoption Conditions 

been met?

Job pack collated and sent to your 
SSEPD Project Manager

You submit your initial Programme 
of Works In writing to your SSEPD 

Project Manager (within five days of 
signing the Adoption Agreement)

You provide ongoing Programme 
of Works

We issue an Adoption Agreement 
for the works we will adopt, along 

with a Bilateral Connection 
Agreement (BCA) for the 

embedded network, if applicable 

Information we DO require

1. Outline of programme of 
works

2. CDM report

3. Health and Safety report

4. Risk assessment documents

Programme of Works

The initial Programme of Works 
is to be submitted in writing no 
later than ten days prior to 
commencement of the 
Contestable Works and further 
programmes to be provided 
every five days thereafter 
detailing the daily Contestable 
Works to be undertaken for the 
following ten days. The 
programme of works shall detail 
the Contestable Works to be 
undertaken on the Site in each 
half-day period.

You make good any defects

Yes

No

Are Contestable Works 
constructed to required 

standard?

Energisation conditions

1. For embedded networks, the 
BCA must be signed and 
returned to us before 
energisation.

2. For embedded generation, 
the EGCA must be signed and 
returned to us before 
energisation.

3. For demand customers the 
CA must be signed and returned 
to us before energisation.

4. Joint Operational 
Agreement / Site Responsibility 
Schedule to be completed and 
returned to us before 
energisation. These are 
required for all HV connections 
and above.

Adoption conditions

The adoption of the 
Contestable Works will only 
take place once all of the 
conditions listed in Clause 9.5 of 
the Adoption Agreement have 
been met and any Connection 
Agreements have been signed 
and returned to us.

Information we DON’T require

1. Ecological appraisal

2. Archaeological & heritage 
assessment

3. Flood risk reports (we do our 
own checks)

4. Topographic report

5. Geotechnical assessment

NB: This is not an exhaustive 
list.

Yes

Have the 
Adoption conditions 

been met?

No

We adopt the 
Contestable Works

Five days prior to Energisation 
date you provide evidence 

that you have met the 
Adoption conditions

You notify us of the Energisation 
date you require 

(10 days notice for LV) 
(20 days notice for HV)

More information on the 
Agreements required

1. If there is an embedded 
network a Bilateral Connection 
Agreement (BCA) is issued to 
the IDNO or Private Network 
Owner for signature and return.

And/or

2. If there is embedded 
generation greater than 30kVA 
an Embedded Generation 
Connection Agreement (EGCA) 
is issued to the Generator for 
signature and return.

And/or

3.If there is a demand greater 
than 69kVA a Connection 
Agreement (CA) is issued to the 
Customer for signature and 
return.

You construct the Contestable 
Works to the approved/ agreed 

design

Design received and approved where 
applicable  for Contestable Works

Note

MPANs can be requested / 
raised at this stage.

You notify us of 
date & time of Pre-Energisation 

Commissioning Tests 
(not less than 5 days notice)

Post-Energisation 
Commissioning Tests

We will notify you of any 
defects found in the adopted 
Contestable Works that result 
in failure of the Post-
Energisation Commissioning 
Tests.
Faults shall be repaired by DNO 
at the cost of the ICP unless 
agreed and recorded in the 
Commissioning Certificate.

We do the final connection 
and energise, then, we 

carry out and complete the 
Post-Energisation Commissioning 

Tests

You sign and return the 
Adoption Agreement to your 

SSEPD Project Manager

We schedule inspections and 
witness testing of works

You countersign and return the 
Completion Certificate to your 

SSEPD Project Manager

We issue a signed 
Completion Certificate 
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